
GES DAAC Operations Status
Week ending Wednesday, 08/08/01 (Day 220)

Past Month
06/08-07/6 6A.04 install  & checkout in TS2 Completed.
05/24 Oceans Request for 50  67 granules 67 granules completed (7/12).
07/10-07/16 6A.04 install  & checkout in TS1 Completed
07/10 MCST Special Request for DOYs 187, 192, 193 Completed 187.  Received data from EDOS for 192 (7/17)

and 193 (7/18).  Completed (7/23)
07/19 MCST Special Request for DOYs 195 PGE02/1355 failed due to invalid MOD01 data. Completed

(7/25)

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 22 complete days (459 granules, 3 failed)
22 partial days (335 granules)
Total: 797 granules of 2144 granules (37%)

06/12 Pushing Ancillary data to MODAPS Pushed days 064-110. (7/27)
06/18-07/13 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04.  In progress
06/22 Repushing L1 data Repushed 146-147, 159, 83, 89, 158, 160-161 Completed

(07/30)
07/16-07/20 6A.04 install  & checkout in OPS Began 7/18/01.  Still working issues throughout the system

for both internal to ECS and interfaces with S4PM.
07/16 Begin Archive Migration in OPS Archive migration completed for TS2.  Migration for TS1

in progress.  Migration for OPS to follow.
07/26 MCST Special Request for DOYs 203 0950-1005
07/30-08/03 MOSS-4 Dry Run
08/01-08/08 MODAPS Push Request Days 189-195, 90, 160, 94-96, 153.  Completed 90, 160,

94-96, 153 (08/08)
08/01-08/08 MCST Request Days 192, 220, 208, 213, 214.  Completed 192.  Requesting

L0  data  for 208. (08/08)
08/06-08/10 MOSS-4 Ongoing.  GDAAC only performing data capture and

archive at this time.  Will perform processing at a later date.
08/07 Oceans request for 103 granules. Complete 08/07.

Upcoming Plans
Date Work Planned Status

07/02-07/06 Dashboard install  & checkout in TS1
07/09-07/13 Dashboard install  & checkout in OPS
08/13-08/31 6A.05 install  & checkout in TS2
09/04-09/07 6A.05 install  & checkout in TS1
09/10-09/14 6A.05 install  & checkout in OPS



Release Notes for Aug 08, 2001 (220)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

072401172426 07/24/01 07/25/01 07/25/01 07/25/01 N/A N/A 07/25/01
072701173713 07/27/01 07/27/01 07/27/01 07/30/01

Withdrawn by
provider

Superseded by
patch

073001122930

N/A N/A
MoPGE02

3.0.0

073001122930 07/30/01 07/30/01 07/30/01 07/30/01 N/A N/A 07/31/01
MyPGE02

3.0.0
Original 07/03/01 07/05/01 07/11/01 07/13/01 07/26/01 in

ECS
07/30/01 in

ECS
07/30/01 in ECS

Original 06/29/01 07/02/01 Superseded by patch
070901120506

N/A N/A N/A N/A

070901120506 07/09/01 07/11/01 07/13/01 07/13/01
Showstopped
GSFcd02222

Superseded by
patch

071601200114

N/A N/A

MyPGE03
3.0.1

071601200114 07/17/01 07/17/01 07/18/01 07/18/01 07/26/01 in
ECS

07/30/01 in
ECS

07/30/01 in ECS

Original 06/30/01 07/02/01 07/03/01
Showstopped
GSFcd02019

Superseded by patch
070301135621

N/A N/A N/A

070301135621 07/03/01 07/03/01 07/11/01
Showstopped
GSFcd02219

Superseded by patch
071101205957

N/A N/A N/A

MyPGE01
3.0.0

071101205957 07/12/01 07/12/01 07/1301 07/13/01 07/23/01 in
ECS

07/30/01 in
ECS

07/30/01 in ECS

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in

S4PM
050701225400 05/07/01 Being processed

along with
051401235607

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

MoPGE03
3.0.0

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped
ECSed30967

TBD TBD

M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


